
Level II Project Amendments
Project and Change Requested Reason for Subcommittee
Proponent Budget Scope Time Amendment Action
Evaluation of Selenium $38,117 None None USGS Recommended
Sources, Levels, and (2.4% administrative for Approval.
Consequences in the increase) charges for
Delta subcontracting
(98-B07) with three
US Geological Survey universities.
Grayson River Ranch None Acquire None Greater than Tabled for two
Perpetual Easement and additional anticipated months
Restoration easements funding p.rovided pending
(98-F07) in same by AFRP and additional
East Stanislaus area favorable information.
Resources Conservation easement
District acquisition costs.
San Joaquin River $300,000 Allow To March Greater than Recommended
NWR Riparian Habitat (2.8% Riley 2000 anticipated site for Approval.
Protection and increase) Slough (20 clean-up costs,
Floodplain Restoration flood plain months) costs of NEPA
Project corridor to requirements and
(97-B04) be land acquisition
US Fish and Wildlife purchased negotiations, and
Service in fee or planning,

easement, appraisal, title
policy, survey and
administrative
costs.

Liberty Island $179,000 Add Trust To Dec Additional work Recommended
Acquisition (97-B03) (2,0% for Public 1999 identified in for Approval,
US Fish and Wildlife increase; Land and (2 months, public planning subject to
Service cumulative other scope cumulative process, conditions.

$349,000 increase 8 months) contaminants
increase, report, survey,
3.9%) dual closing and

title costs, a
federally-
mandated non-
profit audit, direct
salary and benefit
costs for Trust for
Public Land and
Service associated
with the
acquisition.
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Level H Project Amendments
Project and Change Requested Reason for Subcommittee
Proponent Budget Scope Time Amendment Action
Engineering None Change To June Due to recent Recommended
Investigation of map 2001 decisions made on for Approval.
Anadromous Fish datum, the overall
Passage in Upper Battle collect restoration plan
Creek additional for Battle Creek
(98-B16 & 97-M02) survey data
CA Department of and
Water Resources perform

final
design at
certain fish
screens and
ladders.

Stone Lakes NWR None Allow the To March Landowner of Tabled for two
Land Acquisitions Service the 2000 selected parcel months
(98-F12) flexibility subsequently pending
US Fish and Wildlife to acquire entered into additional
Service either of agreement to sell information.

two parcels parcel as a
in mitigation bank.
proposal.

Stanislaus River ($1,037,899) Cancel None Project stopped by Recommended
Chinook Salmon & project lack of access to for Approval.
Habitat Restoration ($1,037,899) property.
Action, Wilms Site
(97-C10 & 98-F05)
CA Department of Fish
and Game
Virtual Science Center ($42,000) Cancel None Applicant failed to Recommended
(98-B37) project complete federal for Approval.
Delta Science Center contracting

requirements.
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